COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 30/ 2018

ESTI MATE SUMVARY 11:30: 13
CONTI D: C20768 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 20768- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 51.5 DAYS TI ME ALLOW 85 WORK DAYS
SH 138 LODGEPOLE CREEK & HMVA O PERCENT TIME:  60.59 ORI G TI ME ALLON 85 WORK DAYS
PRQJECT NO. STA1381- 008
SH 138 LODGEPOLE CREEK & HVA O
NAME OF ROAD:
PRQIECT COUNTI ES: SEDGW CK
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PER OD ENDI NG 08/ 27/ 2018 DATE TI ME STARTED 05/29/2018
220 EDWARDS AVENUE DATE LET 03/ 08/ 2018 DATE WORK BEGAN  05/29/2018
DATE AWARDED 04/ 04/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/29/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,537, 155.60 PARTI Cl PATI NG $ 634, 456. 75 $ 356, 706. 00
AWARD PRQIECT AMT: $ 2,311, 447. 40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 25.01% TOTAL EARNI NGS 634, 456. 75 356, 706. 00
FUNDS AVAI LABLE: $ 1,902,698 85 STOCKPI LED MATERI ALS 0.00 -57,330. 30
GROSS EARNI NGS 634, 456. 75 299, 375. 70
TOTAL CLAI M5 $ 0.00 RETAI NAGE -17,413.70 -10, 431. 18
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 617, 043. 05 288, 944. 52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 617, 043. 05 288, 944. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 288,944, 52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20768-BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0003 11:30: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 1.000 8, 000. 00
8, 000. 00000 1. 000 8, 000. 00
0010 202-00033 Renoval of Pipe 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0015 202-00200 Renoval of Sidewal k 36. 000 0. 000
Sy 0. 000 0. 00
17. 00000 0. 000 0. 00
0020 202-00210 Renoval of Concrete Pavenent 280. 000 134. 000
SY 146. 000 1, 460. 00
10. 00000 280. 000 2,800. 00
0025 202-00220 Renoval of Asphalt Mat 407. 000 178. 000
SY 195. 000 975. 00
5. 00000 373. 000 1, 865. 00
0030 202-00240 Renpval of Asphalt Mat (Pl aning) 6, 433. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0035 202-01000 Renoval of Fence 50. 000 0. 000
LF 50. 000 450. 00
9. 00000 50. 000 450. 00
0040 203-00010  *Uncl assified Excavation (Conplete In Place) 617. 000 0. 000
cY 200. 000 7,200.00
36. 00000 200. 000 7,200. 00
0045 203-01500 Bl adi ng 60. 000 4.000
HOUR 0. 000 0. 00
125. 00000 4. 000 500. 00
0050 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 8. 000 2,000. 00
250. 00000 8. 000 2,000. 00
0055 203-02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00

52. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 206- 00000

0065 206- 00200

0070 206-00510

0075 207-00205

0080 208-00023

0085 208-00035

0090 208-00045

0095 208-00070

0100 208-00103

0105 208-00105

0110 208-00106

C20768

STA1381- 008

20768-BI D

| TEM
DESCRI PTI ON
*Structure Excavation
Structure Backfill (Cass 2)

Filter Material (Class A)

Topsoi |

*Erosi on Log (Type 3)(12 Inch)

Aggregat e Bag

*Concrete Washout Structure

*Vehi cl e Tracki ng Pad

*Renoval and Di sposal of Sedinent (Labor)

*Rermoval and Di sposal of Sediment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
810. 000
cy
32. 00000
63. 000
cy
60. 00000
80. 000
cy
140. 00000
150. 000
cy
40. 00000
600. 000
LF
8. 50000
250. 000
LF
7. 00000
2.000
EACH
1, 800. 00000
2.000
EACH
2, 300. 00000
25. 000
HOUR
84. 00000
25. 000
HOUR
147. 00000
40. 000
HOUR

126. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10. 000
23. 300
33. 300

0. 000
0. 000
0. 000

550. 000
0. 000
550. 000

0. 000
0. 000
0. 000

1. 000
1. 000
2.000

2.000
0. 000
2.000

6. 000
4.000
10. 000

3. 000
6. 000
9. 000

12. 000
17. 000
29. 000
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ESTI MATE RUN 08/ 30/ 2018

3, 262

1,800

336.

882.

2,142

.00

.00

00

.00

.00

.00

00

.00

00

00

00

11:30:13

AMOUNT

4,662

4,675

3,600

4, 600

840.

1,323

3,654

.00

.00

00

.00

00

.00

00

00

00

00

00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20768-BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0003 11:30: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00107 *Renoval of Trash 10. 000 1. 000
HOUR 4.000 420. 00
105. 00000 5. 000 525. 00
0120 208-00207 *Erosi on Control Management 30. 000 12.000
DAY 5. 000 1, 680. 00
336. 00000 17. 000 5,712.00
0125 210-00810 Reset Ground Sign 9. 000 0. 000
EACH 0. 000 0. 00
394. 00000 0. 000 0. 00
0130 210-04010 Adj ust Manhol e 6. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0135 212- 00006 *Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
8, 400. 00000 0. 000 0. 00
0140 212-00022 *Seedi ng (R parian) 0. 400 0. 000
ACRE 0. 000 0. 00
6, 300. 00000 0. 000 0. 00
0145 212-00032 *Soi | Condi tioning 0.500 0. 000
ACRE 0. 000 0. 00
9, 450. 00000 0. 000 0. 00
0150 213-00003 *Mul chi ng (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
525. 00000 0. 000 0. 00
0155 213-00012 *Spray-on Mul ch Bl anket 0. 100 0. 000
ACRE 0. 000 0. 00
10, 500. 00000 0. 000 0. 00
0160 213-00061 *Mul ch Tackifier 100. 000 0. 000
LB 0. 000 0. 00
7.75000 0. 000 0. 00
0165 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 250. 000 0. 000
Cl ass
SY 0. 000 0. 00

3. 75000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 304-06000

0175

304- 07009

0180

403- 00720

0185

403- 34751

0190

420- 00102

0195

501- 00000

0200

501- 00210

0205

506- 00010

0210

506- 00212

0215

506- 00237

0220 506-00418

C20768

20768-BI D
STA1381- 008

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Aggregat e Base Course (Class 7) (Special)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Geotextile (Erosion Control) (C ass 1)

* St eel

Sheet Piling (Type I)

* St eel

Sheet

Piling Cap

Ri prap (Special)

Riprap (12 Inch)

Ri prap (36 Inch) (Special)

Soil Riprap (18 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

TON

TON

TON

TON

SY

SF

LF

CcY

CY

129. 000

50. 00000

1, 529. 000

24. 00000

100. 000

200. 00000

10, 204. 000

96. 00000

378. 000

5. 00000

1, 060. 000

26. 00000

107. 000

50. 00000

88. 000

88. 00000

378. 000

197. 00000

126. 000

400. 00000

189. 000

165. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

30. 600
0. 000
30. 600

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 30/ 2018

1,890

74, 466

.00

.00

00

.00

.00

.00

00

.00

.00

11:30:13

AMOUNT

6,120

1, 890

74, 466

.00

.00

00

.00

00

.00

.00

.00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0225 603-01240

0230

603- 05024

0235

603-10180

0240

606- 00301

0245

606- 01370

0250

606- 01371

0255

606- 01390

0260

606- 02005

0265

607-00020

0270

607- 01000

0275 607-11525

C20768

STA1381- 008

20768-BI D

| TEM
DESCRI PTI ON

24 Inch Reinforced Concrete Pipe

24 Inch Reinforced Concrete End Section

18 Inch Corrugated Steel

Pi pe

*Quardrail

Type 3 (6-3 Post Spacing) (31 Inch MGS)

*Transi tion Type 3G (31 Inch MGS)

*Transition Type 3G (Special) (31 Inch MGS)

*End Anchorage Type 3K (31 Inch M3S)

*End Anchorage (Flared) (31 Inch MGS)

Corner and Line Brace Post

( Speci al )

Fence Barbed Wre with Metal

Post s

Fence (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
LF
300. 00000
2.000
EACH
750. 00000
90. 000
LF
88. 00000
125. 000
LF
46. 50000
2.000
EACH
2, 900. 00000
2.000
EACH
3, 300. 00000
2.000
EACH
2, 100. 00000
2.000
EACH
3, 000. 00000
2.000
EACH
560. 00000
50. 000
LF
19. 00000
250. 000
LF

6. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 30/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:30:13

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 608-00000

0285

608- 00005

0290

608- 00010

0295

608- 00015

0300

609- 60011

0305

612- 00101

0310

612-00103

0315

625- 00000

0320

626- 00000

0325

626- 01104

0330 627-00008

C20768

20768-BI D
STA1381- 008

| TEM
DESCRI PTI ON

*Concrete Sidewal k

*Concrete Sidewal k (Special)

*Concrete Curb Ranmp

*Det ect abl e War ni ngs

Curb Type 6 (Section M

*Del i neator (Drivable Concrete Installation) (Type I)

*Del i neator (Drivable Concrete Installation) (Type

)

*Construction Surveying

*Mobi | i zati on

Public Information Services (Tier 1V)

*Modi fi ed Epoxy Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
sy
190. 00000
20. 000
%
310. 00000
14. 000
sy
440. 00000
16. 000
SF
220. 00000
252. 000
LF
65. 00000
129. 000
EACH
91. 00000
18. 000
EACH
109. 00000
1. 000
LS
15, 000. 00000
1. 000
LS
90, 000. 00000
1. 000
LS
7, 000. 00000
268. 000
GAL

89. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 250
0. 200
0. 450

0.500
0. 100
0. 600

0. 300
0. 200
0. 500

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 08/ 30/ 2018

3, 000

9, 000

1, 400

.00

.00

.00

.00

.00

.00

.00

00

00

00

.00

11:30:13

AMOUNT

6, 750

54, 000

3,500

.00

.00

.00

.00

.00

.00

.00

00

00

00

.00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20768-BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0003 11:30: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-00011  *Pavenent Marking Paint (Waterborne) 506. 000 0. 000
GAL 0. 000 0. 00
45. 00000 0. 000 0. 00
0340 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 688. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0345 630- 00000 *Fl aggi ng 1, 000. 000 32.000
HOUR 6. 000 154. 50
25. 75000 38. 000 978. 50
0350 630- 00007 *Traffic Control Inspection 62. 000 34. 000
DAY 28. 000 7,196. 00
257. 00000 62. 000 15, 934. 00
0355 630-00012 *Traffic Control Management 65. 000 4. 000
DAY 2.000 1, 820. 00
910. 00000 6. 000 5, 460. 00
0360 630-80002 *Fl ashi ng Beacon (Sol ar) 4. 000 2.000
EACH 0. 000 0. 00
535. 00000 2.000 1, 070. 00
0365 630-80335 *Barricade (Type 3 MA) (Tenporary) 14.000 6. 000
EACH 0. 000 0. 00
160. 00000 6. 000 960. 00
0370 630-80336 *Barricade (Type 3 M B) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
257. 00000 0. 000 0. 00
0375 630-80338 *Barricade (Type 3 MD) (Tenporary) 4.000 1. 000
EACH 0. 000 0.00
375. 00000 1. 000 375. 00
0380 630-80341  *Construction Traffic Sign (Panel Size A) 75. 000 35. 500
EACH 2.000 118. 00
59. 00000 37.500 2,212.50
0385 630-80342  *Construction Traffic Sign (Panel Size B) 62. 000 14. 500
EACH 3. 000 192. 00

64. 00000 17. 500 1,120. 00



CONTI D

PREV QTY/

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

630- 80343

630- 80344

630- 80350

630- 80355

630- 80360

630- 80363

630- 80380

630- 80520

700- 70010

700-70011

700- 70012

C20768

STA1381- 008

20768-BI D

| TEM
DESCRI PTI ON

ROADWAY

Size O

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphal t Pavenent Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

16. 000

EACH
75. 00000
420. 000

SF

21. 00000
25. 000

EACH
42.00000
2.000

EACH
4, 820. 00000
10. 000

EACH
37. 50000
12. 000

EACH
37. 00000
200. 000

EACH
5. 50000
1. 000

DAY
975. 00000
75, 000. 000

FA
1. 00000
2, 000. 000

FA
1. 00000
40, 000. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

13.
. 000
13.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 30/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:30:13

AMOUNT

4,410

4,820

131.

222.

71.

.00

00

.00

00

25

00

50

.00

.00

.00

.00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20768-BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0003 11:30: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70016  F/ A Fuel Cost Adjustnent 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0450 700-70019 F/ A Asphalt Cenment Cost Adj ustnent 20, 000. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0.00
0455 700-70023 F/ A On-The-Job Trainee 1, 280. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0460 700-70131 F/ A Modify ADA Curb Ranmp - Modification and Repair 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0465 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0565 630-80370 Conc Barrier (Tenp) 120. 000 60. 000
LF 0. 000 0. 00
40. 00000 60. 000 2, 400. 00

CAT 0200 CURRENT AMI $ 2,026, 793.00 $ 129,843.50% 239, 296.75
CAT NO0300 STRUCTURES

0470 202-00400 *Renoval of Bridge 1.000 1.000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0475 206-00000 *Structure Excavation 833. 300 810. 000
cY 23.300 745. 60
32. 00000 833. 300 26, 665. 60
0480 206-00100 Structure Backfill (Cass 1) 500. 000 0. 000
cY 430. 000 27, 950. 00
65. 00000 430. 000 27, 950. 00
0485 206- 00200 Structure Backfill (dass 2) 102. 000 0. 000
cY 102. 000 6,120. 00

60. 00000 102. 000 6, 120. 00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20768-BI D ESTI MATE RUN 08/ 30/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0003 11:30: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0490 206-00360  Mechani cal Reinforcement of Soil 500. 000 0. 000
CcY 430. 000 15, 050. 00
35. 00000 430. 000 15, 050. 00
0495 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 33. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
0500 408-01100 *Joi nt Seal ant 80. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0505 502-00460 *Pile Tip 10. 000 10. 000
EACH 0. 000 0. 00
160. 00000 10. 000 1, 600. 00
0510 502-00500 *Conplete Joint Penetration (CJP) Splice 10. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0515 502-11489 *Steel Piling (HP 14x89) 597. 800 597. 800
LF 0. 000 0. 00
77.00000 597. 800 46, 030. 60
0520 515-00120  *Waterproofing (Menbrane) 204. 000 0. 000
Sy 0. 000 0. 00
40. 00000 0. 000 0. 00
0525 601-03040 *Concrete Class D (Bridge) 159. 000 53. 000
cY 53. 000 54, 060. 00
1, 020. 00000 106. 000 108, 120. 00
0530 602-00020 *Reinforcing Steel (Epoxy Coated) 17, 536. 000 4, 151. 000
LB 4,151. 000 7,886.90
1. 90000 8, 302. 000 15, 773. 80
0535 606-11030 *Bridge Rail Type 10M 102. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0540 613-00200 *2 Inch Electrical Conduit 112. 000 0. 000
LF 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20768-BI D ESTI MATE RUN 08/ 30/ 2018
PRQIECT STA1381- 008 ESTI MATE NO. 0003 11:30: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0300 STRUCTURES
0545 618-06036 *Prestressed Concrete Slab (Depth Greater Than 13 1, 770. 000 0. 000
I nches
) SF 1, 770. 000 115, 050. 00
65. 00000 1, 770. 000 115, 050. 00
0545 MATERI AL ALLOMANCE Prestress G rder 1, 770. 000
SF -1,770. 000 -57,330. 30
32. 39000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 486,562.60 $ 169, 532.20 % 371, 360. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0550 620- 00002 Field Office (Class 2) 1. 000 1. 000
EACH 0. 000 0.00
9, 000. 00000 1. 000 9, 000. 00
0555 620- 00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0560 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
800. 00000 1. 000 800. 00
CAT 0400 CURRENT AMT  $ 23,800.00$% 0.00$ 23, 800. 00
PROJECT TOTAL CURRENT AMI $ 2,537,155.60$% 299,375.70% 634,456.75



